
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/05/2013

ESTIMATE SUMMARY 10:59:55

CONTID: C17757         ESTIMATE NO: 0007 PROG 2005

PCN: 17757-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 IN GREELEY 5TH TO US 34 PERCENT TIME:

PROJECT NO: STA 0853-078                  

SH 85 IN GREELEY 5TH TO US 34

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 01/19/2013 DATE TIME STARTED 06/04/2012

6374 S. RACINE CIRCLE DATE LET 05/03/2012 DATE WORK BEGAN

 DATE AWARDED 05/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/30/2012 DATE ACCEPTED

CENTENNIAL CO 80111     303-688-6611 DATE NOTICE TO PROCEED 06/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,677,277.15 PARTICIPATING $ $ 871,945.22

AWARD PROJECT AMT: 12,146,268.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -64.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.60

WORK DAYS

WORK DAYS

70.49%

4,331,282.20

871,945.22

871,880.74

871,880.74

$

$

$

$

10,345,994.95

0.00

10,345,994.95

272.80

10,346,267.75

-182,194.03

0.00

10,164,073.72

0.00

AMOUNT DUE 10,164,073.72 871,880.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 871,880.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

136.5 TIME ALLOW: 250

ORIG TIME ALLOW: 250
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PCN: 17757-BID    ESTIMATE RUN 02/05/2013

PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0010 Removal of Tree Stump 0.000

0.000

202-00012  
 

1.000

EACH

520.00000 0.000.000

0.00

0015 Removal of Headwall 0.000

1.000

202-00015  
 

1.000

EACH

800.00000 800.001.000

800.00

0020 Removal of Inlet 5.000

0.000

202-00019  
 

6.000

EACH

475.00000 2,375.005.000

0.00

0025 Removal of Embankment Protector Type 3 0.000

9.000

202-00023  
 

10.000

EACH

300.00000 2,700.009.000

2,700.00

0030 Removal of Embankment Protector Type 5 0.000

5.000

202-00024  
 

5.000

EACH

414.75000 2,073.755.000

2,073.75

0035 Removal of Slope and Ditch Paving CMO 12 32.200

0.000

202-00026  
 

121.000

SY  

30.00000 966.0032.200

0.00

0040 Removal of Pipe CMO 12 2,126.000

205.000

202-00035  
 

2,331.000

LF  

14.50000 33,799.502,331.000

2,972.50

0045 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

1,145.000

LF  

1.90000 0.000.000

0.00

0050 *Removal of Delineator 95.000

0.000

202-00090  
 

360.000

EACH

2.00000 190.0095.000

0.00

0055 Removal of Median Cover 2,967.400

0.000

202-00195  
 

4,063.000

SY  

3.30000 9,792.422,967.400

0.00
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PCN: 17757-BID    ESTIMATE RUN 02/05/2013

PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sidewalk 24.000

0.000

202-00200  
 

250.000

SY  

6.90000 165.6024.000

0.00

0065 Removal of Curb and Gutter 1,250.000

0.000

202-00203  
 

1,600.000

LF  

3.95000 4,937.501,250.000

0.00

0070 *Removal of Concrete Pavement 78,448.200

6,347.000

202-00210  
 

84,795.200

SY  

2.95000 250,145.8484,795.200

18,723.65

0075 Removal of Asphalt Mat CMO 4 40,102.400

1,444.000

202-00220  
 

60,000.000

SY  

2.00000 83,092.8041,546.400

2,888.00

0080 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

15,085.000

SY  

3.45000 0.000.000

0.00

0085 *Removal of Pavement Marking 2,569.700

0.000

202-00250  
 

15,000.000

SF  

0.95000 2,441.222,569.700

0.00

0090 *Removal of Light Standard 0.000

0.000

202-00700  
 

1.000

EACH

180.65000 0.000.000

0.00

0095 *Removal of Ground Sign 123.000

12.000

202-00810  
 

156.000

EACH

40.00000 5,400.00135.000

480.00

0100 *Removal of Sign Panel 2.000

0.000

202-00821  
 

21.000

EACH

50.00000 100.002.000

0.00

0105 *Removal of Pull Box 2.000

0.000

202-00827  
 

12.000

EACH

100.00000 200.002.000

0.00

0110 *Removal of Traffic Signal Equipment 0.500

0.000

202-00828  
 

1.000

L S 

12,800.00000 6,400.000.500

0.00
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PCN: 17757-BID    ESTIMATE RUN 02/05/2013

PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

4.000

EACH

122.00000 0.000.000

0.00

0120 *Removal of Guardrail Type 3 696.000

101.000

202-01130  
 

837.000

LF  

2.00000 1,594.00797.000

202.00

0125 Removal of Guardrail Type 7 1,743.000

0.000

202-01170  
 

1,743.000

LF  

4.10000 7,146.301,743.000

0.00

0130 Plug Culvert 1.000

0.000

202-04001  
 

3.000

EACH

850.00000 850.001.000

0.00

0135 Clean Culvert 0.000

0.000

202-04002  
 

4.000

EACH

1,750.00000 0.000.000

0.00

0136 Sawing Asphalt Mat (10 In) CMO - 4 0.000

0.000

202-05030  
 

244.000

LF  

4.36000 0.000.000

0.00

0140 *Sandblasting 0.000

35,706.000

202-05150  
 

35,706.000

SF  

0.35000 12,497.1035,706.000

12,497.10

0145 *Unclassified Excavation 56,881.000

0.000

203-00000  
 

95,431.000

CY  

7.05000 401,011.0556,881.000

0.00

0150 Embankment Material (Complete In Place) (Special) R-50 40,039.300

0.000

203-00062  
 

40,039.300

CY  

18.50000 740,727.0540,039.300

0.00

0155 Muck Excavation 40,039.300

0.000

203-00100  
 

40,039.300

CY  

14.40000 576,565.9240,039.300

0.00

0160 Blading 8.000

0.000

203-01500  
 

50.000

HOUR

170.00000 1,360.008.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 02/05/2013

PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0164 Str Bkfl (Flow-Fill) MCR 799.000

0.000

206-00065  
 

799.000

CY  

73.25000 58,526.75799.000

0.00

0165 *Potholing CMO 4 25.750

17.500

203-01597  
 

55.000

HOUR

220.00000 9,515.0043.250

3,850.00

0166 Proof Rolling MCR 48.000

0.000

203-01100  
 

60.000

HOUR

85.00000 4,080.0048.000

0.00

0167 Str Bkfl (Flow-Fill) MCR 0.000

0.000

206-00065  
 

0.000

CY  

70.25000 0.000.000

0.00

0168 Str Bkfl (Flow-Fill) CMO-4 0.000

0.000

206-00065  
 

18.000

CY  

155.00000 0.000.000

0.00

0169 Str Bkfl (CL 1) CMO-4 0.000

0.000

206-00100  
 

300.000

CY  

14.85000 0.000.000

0.00

0170 *Erosion Log (12 Inch) 826.000

77.000

208-00002  
 

1,000.000

LF  

4.00000 3,612.00903.000

308.00

0175 *Erosion Log (20 Inch) 30.000

0.000

208-00009  
 

2,000.000

LF  

6.10000 183.0030.000

0.00

0180 *Gravel Bag 765.500

102.000

208-00034  
 

867.500

LF  

6.00000 5,205.00867.500

612.00

0185 *Concrete Washout Structure 1.000

1.000

208-00045  
 

2.000

EACH

575.00000 1,150.002.000

575.00

0190 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

200.000

LF  

6.00000 0.000.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 02/05/2013

PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

2,100.00000 0.000.000

0.00

0200 Removal and Disposal of Sediment (Labor) 85.000

7.000

208-00103  
 

120.000

HOUR

40.00000 3,680.0092.000

280.00

0205 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

25.000

HOUR

75.00000 225.003.000

0.00

0210 Sweeping (Sediment Removal) 267.500

16.000

208-00106  
 

283.500

HOUR

67.50000 19,136.25283.500

1,080.00

0215 Removal of Trash 39.000

1.000

208-00107  
 

75.000

HOUR

40.00000 1,600.0040.000

40.00

0220 Erosion Control Supervisor 526.500

69.000

208-00205  
 

1,500.000

HOUR

42.00000 25,011.00595.500

2,898.00

0225 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000

DAY 

420.00000 0.000.000

0.00

0230 *Water Control 0.000

0.000

208-00400  
 

1.000

L S 

115,000.00000 0.000.000

0.00

0235 *Reset Ground Sign 4.000

0.000

210-00810  
 

4.000

EACH

200.00000 800.004.000

0.00

0240 *Reset Traffic Signal Head 0.000

6.000

210-00831  
 

6.000

EACH

210.00000 1,260.006.000

1,260.00

0245 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

1.000

EACH

530.00000 0.000.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 02/05/2013

PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Reset Guardrail Type 3 Includes removal 1,004.000

0.000

210-01130  
 

1,260.000

LF  

7.05000 7,078.201,004.000

0.00

0255 *Reset Guardrail (Special) Relapping for traffic 0.000

0.000

210-01180  
 

500.000

LF  

2.75000 0.000.000

0.00

0256 Relay Pipe (42 In) MCR 308.000

0.000

210-02042  
 

308.000

LF  

42.45000 13,074.60308.000

0.00

0257 Modify Manhole MCR 0.000

0.000

210-04015  
 

0.000

EACH

2,300.00000 0.000.000

0.00

0260 Modify Inlet 2.000

0.000

210-04020  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0264 Dewatering CMO #12 0.000

0.000

211-03005  
 

0.000

L S 

5,125.00000 0.000.000

0.00

0265 Modify Structure Embankment Protector 0.000

0.000

210-04025  
 

5.000

EACH

1,000.00000 0.000.000

0.00

0270 *Seeding (Native) 0.000

3.300

212-00006  
 

25.000

ACRE

400.00000 1,320.003.300

1,320.00

0275 *Soil Conditioning 2.700

1.300

212-00032  
 

25.000

ACRE

2,237.00000 8,948.004.000

2,908.10

0280 *Mulching (Weed Free Hay) 0.000

2.700

213-00002  
 

25.000

ACRE

529.00000 1,428.302.700

1,428.30

0285 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

10.000

ACRE

2,650.00000 0.000.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 02/05/2013

PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Mulch Tackifier 0.000

0.000

213-00061  
 

5,000.000

LB  

2.25000 0.000.000

0.00

0295 *Soil Retention Blanket (Biodegradable Straw/Coconut) 1,029.000

1,984.000

216-00042  
 

3,013.000

SY  

1.80000 5,423.403,013.000

3,571.20

0300 Health and Safety Officer 0.000

0.000

250-00110  
 

20.000

HOUR

85.00000 0.000.000

0.00

0305 *Aggregate Base Course (Class 6) 19,414.000

0.000

304-06007  
 

22,000.000

CY  

23.10000 448,463.4019,414.000

0.00

0306 Added Item (Dollar)/ Price Reduction for Item 304 
Gradation

-3,686.760

0.000

900-00006  
 

-3,686.760

DOL 

1.00000 -3,686.76-3,686.760

0.00

0310 *Hot Mix Asphalt (Patching) (Asphalt) CMO 4 31.430

0.000

403-00720  
 

1,000.000

TON 

135.00000 4,243.0531.430

0.00

0315 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,959.240

0.000

403-33841  
 

3,500.000

TON 

74.80000 221,351.152,959.240

0.00

0320 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

2,500.000

TON 

84.10000 0.000.000

0.00

0325 *Concrete Pavement (12 Inch) 114,106.000

13,373.000

412-01200  
 

131,455.000

SY  

33.67000 4,292,217.93127,479.000

450,268.91

0330 *Concrete Pavement (12 Inch) (Fast Track) 4,398.000

318.000

412-01220  
 

6,000.000

SY  

39.07000 184,254.124,716.000

12,424.26

0335 *Drilled Caisson (36 Inch) 0.000

133.000

503-00036  
 

133.000

LF  

178.00000 23,674.00133.000

23,674.00
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PCN: 17757-BID    ESTIMATE RUN 02/05/2013

PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Drilled Caisson (48 Inch) 0.000

21.000

503-00048  
 

42.000

LF  

246.00000 5,166.0021.000

5,166.00

0345 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

21.000

LF  

350.00000 0.000.000

0.00

0350 Soil Riprap (9 Inch) CMO 12 0.000

16.100

506-00409  
 

56.000

CY  

80.00000 1,288.0016.100

1,288.00

0355 *Concrete Slope and Ditch Paving CMO 12 136.000

22.600

507-00000  
 

350.000

CY  

365.00000 57,889.00158.600

8,249.00

0360 *Pipe Railing 0.000

0.000

514-00000  
 

125.000

LF  

62.50000 0.000.000

0.00

0365 *Concrete Class D 0.000

4.400

601-03000  
 

19.000

CY  

545.00000 2,398.004.400

2,398.00

0370 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

59.000

LB  

1.30000 0.000.000

0.00

0375 18 Inch Reinforced Concrete Pipe (Complete In Place) 
CMO 12

5,028.100

7.000

603-01185  
 

5,250.000

LF  

56.75000 285,741.935,035.100

397.25

0380 24 Inch Reinforced Concrete Pipe (Complete In Place) 
CMO 12

88.000

274.000

603-01245  
 

362.000

LF  

43.00000 15,566.00362.000

11,782.00

0385 30 Inch Reinforced Concrete Pipe (Complete In Place) 
CMO 12

0.000

0.000

603-01305  
 

0.000

LF  

147.00000 0.000.000

0.00

0390 36 Inch Reinforced Concrete Pipe (Complete In Place) 293.000

0.000

603-01365  
 

293.000

LF  

98.50000 28,860.50293.000

0.00
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PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 42 Inch Reinforced Concrete Pipe (Complete In Place) 
CMO 12

24.000

0.000

603-01425  
 

24.000

LF  

95.00000 2,280.0024.000

0.00

0400 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 777.600

0.000

603-02185  
 

778.000

LF  

47.75000 37,130.40777.600

0.00

0405 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02245  
 

120.000

LF  

185.00000 0.000.000

0.00

0410 38x24 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02305  
 

32.000

LF  

70.00000 0.000.000

0.00

0415 45x29 Inch Reinforced Concrete Pipe Elliptical 0.000

52.000

603-02365  
 

97.000

LF  

95.50000 4,966.0052.000

4,966.00

0420 18 Inch Reinforced Concrete End Section CMO 12 4.000

0.000

603-05018  
 

4.000

EACH

890.00000 3,560.004.000

0.00

0425 *24 Inch Reinforced Concrete End Section 0.000

3.000

603-05024  
 

3.000

EACH

1,290.00000 3,870.003.000

3,870.00

0430 *30 Inch Reinforced Concrete End Section CMO 12 0.000

0.000

603-05030  
 

0.000

EACH

1,725.00000 0.000.000

0.00

0435 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,925.00000 1,925.001.000

0.00

0440 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

1.000

EACH

950.00000 0.000.000

0.00

0445 *45x29 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05136  
 

1.000

EACH

2,250.00000 0.000.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 02/05/2013

PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 15 Inch Corrugated Steel Pipe 177.000

87.500

603-10150  
 

323.000

LF  

52.50000 13,886.25264.500

4,593.75

0455 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000

LF  

38.00000 0.000.000

0.00

0460 *Inlet Type C (5 Foot) CMO 12 1.000

0.000

604-00305  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0465 *Inlet Type D (5 Foot) CMO 12 0.000

0.000

604-00505  
 

2.000

EACH

4,275.00000 0.000.000

0.00

0468 Inlet Ty 16 (5 Ft) CMO- 12 0.000

1.000

604-16005  
 

1.000

EACH

4,100.00000 4,100.001.000

4,100.00

0469 Inlet Ty 16 (10 Ft) CMO #12 0.000

1.000

604-16010  
 

1.000

EACH

4,975.00000 4,975.001.000

4,975.00

0470 *Inlet Type R  L 5 (5 Foot) CMO 12 7.000

0.000

604-19105  
 

9.000

EACH

3,300.00000 23,100.007.000

0.00

0475 *Inlet Type R  L 5 (10 Foot) CMO 12 9.000

0.000

604-19110  
 

9.000

EACH

4,175.00000 37,575.009.000

0.00

0480 *Outlet Structure 2.000

0.000

604-20000  
 

5.000

EACH

15,125.00000 30,250.002.000

0.00

0485 *Outlet Structure (Special) 0.000

1.000

604-20003  
 

2.000

EACH

14,025.00000 14,025.001.000

14,025.00

0490 Manhole Slab Base (10 Foot) CMO 12 0.000

0.000

604-30010  
 

3.000

EACH

2,975.00000 0.000.000

0.00
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0491 MH Slab Base (10 Ft) MCR 1.000

0.000

604-30010  
 

1.000

EACH

3,900.00000 3,900.001.000

0.00

0495 *Guardrail Type 3 (6-3 Post Spacing) 1,768.000

13.000

606-00301  
 

1,836.000

LF  

14.65000 26,091.651,781.000

190.45

0495 MATERIAL ALLOWANCE Guardrail Type 3 6-3 68.000

-13.000LF  

4.96000 272.8055.000

-64.48

0500 Guardrail Type 7 (Style CE)(Concrete Glare Screen) 1,377.000

0.000

606-00745  
 

1,377.000

LF  

54.75000 75,390.751,377.000

0.00

0505 *End Anchorage Type 3D 3.000

-1.000

606-01340  
 

3.000

EACH

625.15000 1,250.302.000

-625.15

0505 MATERIAL ALLOWANCE End Anchor 3 D 0.000

0.000EACH

419.50000 0.000.000

0.00

0510 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

1,818.35000 3,636.702.000

0.00

0510 MATERIAL ALLOWANCE Non Flared End Anchor 0.000

0.000EACH

1,355.00000 0.000.000

0.00

0515 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

1,455.80000 1,455.801.000

0.00

0515 MATERIAL ALLOWANCE Flared End Anchor 0.000

0.000EACH

1,044.00000 0.000.000

0.00

0520 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000

LF  

3.00000 0.000.000

0.00
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0525 Concrete Sidewalk 0.000

0.000

608-00000  
 

500.000

SY  

29.25000 0.000.000

0.00

0530 Concrete Curb Ramp 0.000

0.000

608-00010  
 

250.000

SY  

101.60000 0.000.000

0.00

0535 Detectable Warnings 0.000

0.000

608-00015  
 

100.000

SF  

21.50000 0.000.000

0.00

0540 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

200.000

LF  

32.10000 0.000.000

0.00

0545 Curb and Gutter Type 2 (Section II-B) 6,575.000

0.000

609-21020  
 

12,600.000

LF  

10.05000 66,078.756,575.000

0.00

0550 *Curb Type 6 (Section M) 0.000

136.000

609-60011  
 

196.000

LF  

10.00000 1,360.00136.000

1,360.00

0555 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

1,000.000

SF  

7.15000 0.000.000

0.00

0560 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

72.000

EACH

85.00000 0.000.000

0.00

0565 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

15.000

EACH

86.00000 0.000.000

0.00

0570 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

15.000

EACH

87.00000 0.000.000

0.00

0575 *2 Inch Electrical Conduit 0.000

1,240.000

613-00200  
 

1,350.000

LF  

9.00000 11,160.001,240.000

11,160.00
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0580 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

1,322.000

LF  

11.40000 0.000.000

0.00

0585 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

2,600.000

LF  

13.00000 0.000.000

0.00

0590 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

4,000.000

LF  

9.00000 0.000.000

0.00

0595 *3 Inch Electrical Conduit (Plastic) 0.000

122.000

613-01300  
 

160.000

LF  

8.00000 976.00122.000

976.00

0600 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

21.000

EACH

870.00000 0.000.000

0.00

0605 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

6.000

EACH

1,260.00000 0.000.000

0.00

0610 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

8,500.00000 0.000.000

0.00

0615 *Luminaire (Special) 0.000

0.000

613-16000  
 

10.000

EACH

1,010.00000 0.000.000

0.00

0620 *Sign Panel (Class I) 0.000

42.500

614-00011  
 

500.000

SF  

18.00000 765.0042.500

765.00

0625 *Sign Panel (Class II) 0.000

108.000

614-00012  
 

612.000

SF  

21.00000 2,268.00108.000

2,268.00

0630 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

99.000

SF  

26.00000 0.000.000

0.00
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0635 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

245.000

LF  

20.00000 0.000.000

0.00

0640 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

25.000

EACH

50.00000 0.000.000

0.00

0645 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

167.300

614-01575  
 

771.000

LF  

22.00000 3,680.60167.300

3,680.60

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

16.000

614-01578  
 

73.000

EACH

275.00000 4,400.0016.000

4,400.00

0655 *Illuminated Sign 0.000

0.000

614-10130  
 

10.000

EACH

3,950.00000 0.000.000

0.00

0660 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

2.000

EACH

965.00000 0.000.000

0.00

0665 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

18.000

EACH

530.00000 0.000.000

0.00

0670 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

38.000

EACH

680.00000 0.000.000

0.00

0675 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

12.000

EACH

845.00000 0.000.000

0.00

0680 *Pedestrian Push Button 0.000

0.000

614-72860  
 

18.000

EACH

235.00000 0.000.000

0.00

0685 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

2,550.00000 0.000.000

0.00
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0690 *Loop Detector Wire 0.000

0.000

614-72875  
 

768.000

LF  

5.00000 0.000.000

0.00

0695 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

10.000

EACH

7,640.00000 0.000.000

0.00

0700 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

4.000

EACH

775.00000 0.000.000

0.00

0705 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

1.000

EACH

11,160.00000 0.000.000

0.00

0710 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

1.000

EACH

13,475.00000 0.000.000

0.00

0715 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

1.000

EACH

14,000.00000 0.000.000

0.00

0719 Sig-Light Pole Steel (2) 30 - 65   - MCR 0.000

0.000

614-81020  
 

1.000

EACH

35,766.79000 0.000.000

0.00

0720 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

1.000

EACH

14,060.00000 0.000.000

0.00

0725 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

2.000

EACH

16,180.00000 0.000.000

0.00

0730 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

1.000

EACH

16,400.00000 0.000.000

0.00

0735 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

1.000

EACH

25,270.00000 0.000.000

0.00
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0740 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

1.000

EACH

29,000.00000 0.000.000

0.00

0745 *Impact Attenuator (Quadguard II) 1.000

0.000

614-85130  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0750 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

1,890.000

LF  

2.50000 0.000.000

0.00

0755 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

2.000

EACH

350.00000 0.000.000

0.00

0760 *Optical Transceiver 0.000

0.000

614-87020  
 

1.000

EACH

6,330.00000 0.000.000

0.00

0765 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

500.00000 0.000.000

0.00

0770 Embankment Protector Type 3 9.000

4.000

615-00030  
 

19.000

EACH

500.00000 6,500.0013.000

2,000.00

0775 Embankment Protector Type 5 0.000

0.000

615-00050  
 

3.000

EACH

1,000.00000 0.000.000

0.00

0776 6 In Duct Iron Pipe CMO-4 0.000

0.000

619-06060  
 

44.000

LF  

115.00000 0.000.000

0.00

0777 16 In Duct Iron Pipe CMO-4 180.000

0.000

619-06160  
 

538.000

LF  

140.00000 25,200.00180.000

0.00

0778 Added Item (Lump Sum)/ Temporary Waterline CMO-4 0.000

0.000

900-00014  
 

1.000

L S 

4,029.82000 0.000.000

0.00
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0779 Added Item (Lump Sum)/ CMO-4    Connect to Existing 
Waterline

0.000

0.000

900-00014  
 

0.000

L S 

10,383.42000 0.000.000

0.00

0780 4 Inch Plastic Pipe 1,284.000

0.000

619-50320  
 

1,700.000

LF  

28.50000 36,594.001,284.000

0.00

0781 24 In Plastic Pipe MCR 290.000

0.000

619-51320  
 

290.000

LF  

98.52000 28,570.80290.000

0.00

0782 6 In Gate Valve CMO-4 0.000

0.000

619-75048  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0783 16 In Gate Valve CMO-4 0.000

0.000

619-75116  
 

2.000

EACH

8,000.00000 0.000.000

0.00

0784 6 In Fire Hydrant CMO-4 0.000

0.000

619-78048  
 

1.000

EACH

6,500.00000 0.000.000

0.00

0785 *Detour Pavement 6,087.100

92.600

621-00450  
 

6,179.700

SY  

32.25000 199,295.336,179.700

2,986.35

0786 Cathodic Protection CMO-4 0.000

0.000

619-80000  
 

1.000

L S 

3,389.16000 0.000.000

0.00

0790 24 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20025  
 

89.000

LF  

200.00000 0.000.000

0.00

0795 30 Inch Equivalent Drainage Pipe Elliptical (Class 0) 612.000

0.000

624-40031  
 

612.000

LF  

160.00000 97,920.00612.000

0.00

0800 *54 Inch Equivalent Drainage Pipe Elliptical (Class 0) 32.000

40.000

624-40055  
 

72.000

LF  

290.00000 20,880.0072.000

11,600.00
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0805 *Construction Surveying 0.640

0.260

625-00000  
 

1.000

L S 

60,000.00000 54,000.000.900

15,600.00

0806 Const Surveying (Hour) CMO-4 36.000

0.000

625-00001  
 

36.000

HOUR

100.00000 3,600.0036.000

0.00

0810 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

880,000.00000 880,000.001.000

0.00

0811 Mobilization (w/o Autopay) CMO-4 0.000

0.000

626-00100  
 

1.000

L S 

3,504.50000 0.000.000

0.00

0815 *Public Information Services 0.800

0.000

626-01000  
 

1.000

L S 

36,000.00000 28,800.000.800

0.00

0820 *Epoxy Pavement Marking 51.000

0.000

627-00005  
 

295.000

GAL 

65.00000 3,315.0051.000

0.00

0825 *Pavement Marking Paint (Waterborne) 577.000

59.000

627-00011  
 

1,000.000

GAL 

24.00000 15,264.00636.000

1,416.00

0830 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

18,157.000

SF  

8.75000 0.000.000

0.00

0835 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

5,171.000

SF  

9.50000 0.000.000

0.00

0840 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

1,691.000

SF  

12.00000 0.000.000

0.00

0845 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

6,408.000

SF  

8.50000 0.000.000

0.00



CONTID: C17757         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 17757-BID    ESTIMATE RUN 02/05/2013

PROJECT: STA 0853-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 *Flagging 6,976.500

91.000

630-00000  
 

12,000.000

HOUR

21.50000 151,951.257,067.500

1,956.50

0855 *Traffic Control Inspection 58.000

21.000

630-00007  
 

130.000

DAY 

75.00000 5,925.0079.000

1,575.00

0860 *Traffic Control Management 125.000

14.000

630-00012  
 

250.000

DAY 

525.00000 72,975.00139.000

7,350.00

0865 *Uniformed Traffic Control Coordination 27.000

0.000

630-00015  
 

50.000

HOUR

25.00000 675.0027.000

0.00

0870 *Traffic Incident Management Plan Development 0.500

0.400

630-00040  
 

1.000

L S 

3,000.00000 2,700.000.900

1,200.00

0875 *Traffic Incident Management Plan Implementation 0.400

0.320

630-00041  
 

12.000

MON 

500.00000 360.000.720

160.00

0880 *Flashing Beacon (Solar) 3.000

2.400

630-80002  
 

6.000

EACH

500.00000 2,700.005.400

1,200.00

0885 *Barricade (Type 3 M-B) (Temporary) 16.000

12.800

630-80336  
 

32.000

EACH

150.00000 4,320.0028.800

1,920.00

0890 *Construction Traffic Sign (Panel Size A) 67.500

54.000

630-80341  
 

135.000

EACH

55.00000 6,682.50121.500

2,970.00

0895 *Construction Traffic Sign (Panel Size B) 96.500

77.200

630-80342  
 

193.000

EACH

65.00000 11,290.50173.700

5,018.00

0896 Added Item (Lump Sum)/ Spanwire Poles - MCR 0.800

0.000

900-00014  
 

1.000

L S 

35,890.49000 28,712.390.800

0.00
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0897 Added Item (Each)/ Concrete Collar - MCR 7.000

2.000

900-00007  
 

9.000

EACH

820.10000 7,380.909.000

1,640.20

0900 *Construction Traffic Sign (Panel Size C) 11.000

8.800

630-80343  
 

22.000

EACH

100.00000 1,980.0019.800

880.00

0905 *Construction Traffic Sign (Special) 39.500

31.600

630-80344  
 

79.000

SF  

10.00000 711.0071.100

316.00

0910 *Portable Message Sign Panel 4.000

3.200

630-80355  
 

8.000

EACH

4,000.00000 28,800.007.200

12,800.00

0915 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.200

630-80358  
 

4.000

EACH

1,000.00000 2,700.002.700

1,200.00

0920 *Drum Channelizing Device 430.000

344.000

630-80360  
 

900.000

EACH

28.00000 21,672.00774.000

9,632.00

0925 *Drum Channelizing Device (With Light) (Steady Burn) 25.000

20.000

630-80364  
 

50.000

EACH

100.00000 4,500.0045.000

2,000.00

0930 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

1,000.000

LF  

25.00000 0.000.000

0.00

0935 *Traffic Cone 232.500

186.000

630-80380  
 

465.000

EACH

6.00000 2,511.00418.500

1,116.00

0940 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

2.000

DAY 

100.00000 0.000.000

0.00

0945 *Impact Attenuator (Temporary) 0.500

0.400

630-85010  
 

2.000

EACH

13,500.00000 12,150.000.900

5,400.00
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0950 *Mobile Attenuator 60.000

14.000

630-85041  
 

400.000

DAY 

130.00000 9,620.0074.000

1,820.00

0955 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0960 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0965 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0970 F/A Asphalt Cement Cost Adjustment -147.000

0.000

700-70019  
 

170,000.000

F A 

1.00000 -147.00-147.000

0.00

0975 F/A On-The-Job Trainee 3,016.000

1,271.000

700-70023  
 

4,287.000

F A 

1.00000 4,287.004,287.000

1,271.00

0980 F/A Quality Incentive Payment 0.000

133,363.500

700-70025  
 

168,000.000

F A 

1.00000 133,363.50133,363.500

133,363.50

0985 F/A Water Control 0.000

0.000

700-70034  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0990 F/A Electric Service 0.000

0.000

700-70190  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0995 F/A Erosion Control 0.000

0.000

700-70380  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0996 F/A Removal of Railroad Track MCR 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00
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PERIOD
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CAT NO0200 ROADWAY 

0997 F/A Ped Poles and Button - MCR 3,327.420

0.000

700-70034  
 

4,200.000

F A 

1.00000 3,327.423,327.420

0.00

1001 Added Item (Lump Sum)/ Remove Railroad Tracks MCR 1.000

0.000

900-00014  
 

1.000

L S 

5,988.29000 5,988.291.000

0.00

1002 Added Item (Lump Sum)/ Remove Concrete Footing under 
Type 7

1.000

0.000

900-00014  
 

1.000

L S 

8,058.48000 8,058.481.000

0.00

1006 Added Item (Foot)/ Clean Concrete Lined Ditch - MCR 0.000

0.000

900-00012  
 

0.000

LF  

19.50000 0.000.000

0.00

1007 Added Item (Each)/ CMO #12 -Manhole Special (20 
foot)(Stormceptor)

0.000

0.000

900-00007  
 

0.000

EACH

45,500.00000 0.000.000

0.00

1008 Added Item (Each)/ CMO #12 - Connect to Existing 42 
inch Pipe

0.000

0.000

900-00007  
 

0.000

EACH

2,230.00000 0.000.000

0.00

1119 Added Item (Lump Sum)/ Temporary 24" PVC Pipe MCR 0.800

0.000

900-00014  
 

0.800

L S 

2,700.00000 2,160.000.800

0.00

CAT 10,226,536.23868,145.7413,983,263.65CURRENT AMT0200 $ $ $

CAT NO0300 C-18-BO 

1005 *Removal of Portions of Present Structure (Class 2) 
Hydrodemolition

0.000

0.000

202-00453  
 

1,116.000

SY  

91.00000 0.000.000

0.00

1010 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

56.000

SY  

135.00000 0.000.000

0.00

1015 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.500

L S 

12,000.00000 0.000.000

0.00
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CAT NO0300 C-18-BO 

1020 *Removal of Expansion Device 0.000

0.000

202-00504  
 

40.000

LF  

75.00000 0.000.000

0.00

1024 Reb Port Present Str MCR 1.000

0.000

210-00500  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

1025 *Rebuild Portions of Present Structure 17.100

0.000

210-00520  
 

22.000

SY  

1,500.00000 25,650.0017.100

0.00

1030 *Bearing Repair Corbel 0.000

0.000

512-00120  
 

3.000

EACH

7,650.00000 0.000.000

0.00

1035 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

80.000

LF  

65.00000 0.000.000

0.00

1040 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

240.000

LF  

35.00000 0.000.000

0.00

1045 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03050  
 

765.000

CF  

110.00000 0.000.000

0.00

1050 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

70.000

CY  

210.00000 0.000.000

0.00

1055 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

122.000

CY  

215.00000 0.000.000

0.00

1060 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

11,030.000

LB  

1.30000 0.000.000

0.00
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
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AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0300 C-18-BO 

1061 Added Item (Cubic Foot)/ Rebuild Portions of Present 
Structure (Special) - MCR

29.400

0.000

900-00003  
 

29.400

CF  

112.50000 3,307.5029.400

0.00

CAT 32,657.500.00334,092.50CURRENT AMT0300 $ $ $

CAT NO0301 C-18-BN Bridge 

1065 *Removal of Portions of Present Structure (Class 2) 
Hydrodemolition

0.000

0.000

202-00453  
 

1,116.000

SY  

91.00000 0.000.000

0.00

1070 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

56.000

SY  

135.00000 0.000.000

0.00

1075 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.500

L S 

12,000.00000 0.000.000

0.00

1080 *Removal of Expansion Device 0.000

0.000

202-00504  
 

40.000

LF  

75.00000 0.000.000

0.00

1084 Reb Port Present Str MCR 3.000

0.000

210-00500  
 

3.000

EACH

3,700.00000 11,100.003.000

0.00

1085 *Rebuild Portions of Present Structure 22.000

0.000

210-00520  
 

22.000

SY  

1,500.00000 33,000.0022.000

0.00

1090 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

80.000

LF  

65.00000 0.000.000

0.00

1095 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

240.000

LF  

35.00000 0.000.000

0.00

1100 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03050  
 

765.000

CF  

110.00000 0.000.000

0.00
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CAT NO0301 C-18-BN Bridge 

1105 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

70.000

CY  

210.00000 0.000.000

0.00

1110 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

122.000

CY  

215.00000 0.000.000

0.00

1115 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

12,000.000

LB  

1.30000 0.000.000

0.00

1116 Added Item (Cubic Foot)/ Rebuild Portions of Present 
Structure (Special)

18.000

0.000

900-00003  
 

18.000

CF  

112.50000 2,025.0018.000

0.00

CAT 46,125.000.00318,521.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1120 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,850.00000 25,850.001.000

0.00

1125 Field Laboratory (Class 2) 0.700

0.300

620-00012  
 

1.000

EACH

12,450.00000 12,450.001.000

3,735.00

1130 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

1135 F/A Communication Lines 649.000

0.000

700-70230  
 

1,100.000

F A 

1.00000 649.00649.000

0.00

CAT 40,949.003,735.0041,400.00CURRENT AMT0400 $ $ $

$10,346,267.73871,880.74$14,677,277.15$CURRENT AMTPROJECT TOTAL


